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Const Calendar Day: 841
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Title: Transportation Engineer
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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

INSTALLING THE FIRST PWS AT THE WEST LOOP

The ABF crew’s activities at the West loop are as follows:

•After fixing the winch on the tower, the South side PWS was put under tension of its own weight and both
the North and South Floating Arms were released.
•ABF crews welded a bracket close to the Trolley at the middle of the South Deviation saddle in order to
prevent uplifting of the PWS during the hauling process.
•In general the wires at the South deviation saddle cross each other. The wire at the distance of six feet for
the North Deviation saddle and two feet for the South deviation saddle are crossing each other and are
much disorganized as shown in the pictures.
•All the wires checked for any damage and kink at the West loop and no problem was observed.
•ABF is planning to haul the second PWS tomorrow.

ABF Crews involved:
The Following crews worked 1.5 Hours at Pier W2, the rest at some other places.

-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Ryan Evanchick
-Joseph Stone

The Following crews worked at some other places.
-Mike portillo
-Mike Draper
-Tony Miranda
-Luis Plancarte
-Lance Carlson
-Kevin Karber
-Jim Benninghove
-Jonathan Canites
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Equipment:
Lincoln Welding Machine (ABF-000074)

ABF Crews involved:

-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Ryan Evanchick
-Joseph Stone

Equipment:
Lincoln Welding Machine (ABF-000074)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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